


EXP NO: 4

SPRINT PLANNING

Aim:

To assign user story to specific sprint for the Complaint management system Project.

Sprint Planning Sprint 1




The screenshot shows the Jira interface for a team named 'Complaint-management-system Team'. The 'Taskboard' view is selected, showing a Kanban board for 'sprint 1' (April 1 - April 6, 4 work days). The board has five columns: 'New', 'Active', 'Resolved', and 'Closed'. Two user stories are visible in the 'New' column:

- Story 27: '1.1a User can register account'. It is assigned to 'New' and 'Unassigned'.
- Story 31: '1.2a User can login quickly'. It is assigned to 'New' and 'Unassigned'.

Each story card has a dropdown arrow at the bottom right.

Sprint 2



The screenshot shows the Jira interface for the same team, 'Complaint-management-system Team'. The 'Taskboard' view is selected, showing a Kanban board for 'sprint 2' (April 7 - April 14, 6 work days). The board has five columns: 'New', 'Active', 'Resolved', and 'Closed'. Two user stories are visible in the 'New' column:

- Story 36: '2.1 User can submit complaint'. It is assigned to 'New' and 'Unassigned'.
- Story 40: '2.2 User can track complaint status'. It is assigned to 'New' and 'Unassigned'.

Each story card has a dropdown arrow at the bottom right.

Sprint 3

arjunkothandan2006 / Complaint-management-sy... / Boards / Sprints

Search

Complaint-management-system Team

+ New Work Item Column Options

Taskboard Backlog Capacity Analytics

sprint 3 Person: All

April 15 - April 22
6 work days

Collapse all	New	Active	Resolved	Closed
45 3.1 Admin can assign complaints New Unassigned				
49 3.2 Admin can generate reports New Unassigned				

Sprint 4

arjunkothandan2006 / Complaint-management-sy... / Boards / Sprints

Search

Complaint-management-system Team

+ New Work Item Column Options

Taskboard Backlog Capacity Analytics

sprint 4 Person: All

April 23 - April 30
6 work days

Collapse all	New	Active	Resolved	Closed
54 4.1 Staff can update complaint status New Unassigned				

Result:

The Sprints are created for the Complaint management system Project.